1. CABLING AND RACK FACTORY STANDARDIZATION MISSION STATEMENT

In order to allow Davis-Bacon forces and/or SNS technicians to provide efficient installation and
checkout during construction and maintenance during operation, the cabling and rack fabrication program
will provide

Appropriate project-wide requirements, design criteria and standards

Appropriate installation standards

Identification of cables, connectors and rack egquipment for which common procurements would provide
benefit

Arrangement of Basic Ordering Agreements (BOA), task order based contracts, or other appropriate
procurement mechanisms for the equipment initemc.

The basic approach to be used is as follows:

The existing BOA for the project standard rack configuration and color scheme will be used by all
laboratories and subcontractors for procurement of racks.

A task order based contract for single supplier of rack fabrication (assembly, installation of electronics
and checkout) will be established and used where applicable.

Cabling within racks will be procured as part of rack fabrication contracts. Spare cabling to support
mai ntenance and testing in the RATS building will be procured by SNS.

Cabling needed by Conventional Facilities construction contractors will be procured as part of
construction contracts. Cable specifications will be provided by the AE.

Technical Systems cabling will be procured by SNS except for special cases such as:

Cabling that is being provided by equipment suppliers as part of |aboratory procurements of equipment
(for example the cabling for Rf transmitter equipment in the Linac)

Cabling already in use at |aboratories (such as most of the Front End system cabling)

Laboratory expertise is needed to insure proper characteristics are obtained,

Existing laboratory or conventional facilities construction manager (CM) contracts provide a procurement
advantage
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Site Communications FELK Ring Buildings | Target & Dumps
(1)
Linac (RF, Magnet Pwr, Vacuum, Diagnostics, Controls, 0 10,000 0 0
etc.)
Ring (RF, Magnet Pwr, Vacuum, Diagnostics, Controls, etc.) 0 0 6,000 0
Target Systems 0 0 0 1,000
Global Controls 80 1,500 500 100
Personnel Protection System (PPS) 30 150 250 400
CF (Lighting, Power, Fire Alarm, CF Controls, Security, 40 500 150 200
Office Network, etc.)
Total 150 12150 6900 1700

(1) Cables not listed at present. Estimates are based on equipment being served.
Note: Cabling for instruments is not included because most cabling is part of the instrument itself.

Backbone data service is provided.




